

FY 2020-2023 STIP/TIP Development Schedule 09/07/2018

	Timeframe	STIP (MDOT)	TIP (MPOs)		
Prepare Draft STIP Document	June 19, 2018	MTPA Review		Public Participation & Environmental Consultation	
		MTPA reviews the STIP/TIP Development Schedule, Guidance Document on Planning Factor, Performance Measures, Performance Based Planning (MDOT will provide)			
	August/September 2018	MPO Local Call for Projects due back to MPO prior to October 1 st			
	mid/late October 2018	After federal revenue announcement, cooperatively develop the federal and state revenue estimate and its distribution statewide.			
	October 18th - November 30th, 2018	MDOT region offices discuss the 5-year Transportation Program and the recommended MDOT projects with the MPOs. After consideration of MPO comments, MDOT regions provide trunkline project list to MPOs.	MPOs conduct project selection process based on the FY 2020-2023 Transportation Improvement Program		MPOs begin to enter their local projects in JobNet
	January 15, 2019	Take preliminary snapshot (query) of the JobNet (January 31 st) and provide it to the MDOT regions for review for completeness and accuracy. Begin general program account (GPA) development.	Preliminary snapshot taken by the MPOs. MPO committees review draft TIP project list and financial constraint demonstration. (MDOT staff will provide instructions)		MPOs complete entering their local projects in JobNet
	January 16th – February 28th, 2019	Ensure all MDOT projects are in JobNet	MDOT review and QA/QC JobNet entries for local TIP projects (draft jobs become programmed projects)		
	March 2019	Take final snapshot (March 1st) Complete GPAs. Provide final snapshot & GPAs to MDOT regions and MPOs.	All projects must be approved/programmed in JobNet by March 1st . Final project lists to be generated in JobNet by the MPOs.		
	March 1- May 15	Air Quality Conformity Analysis and Documentation* if required Hold IAWG meeting, complete conformity analysis and create document			
	March - April 2019	Complete STIP and environmental justice analysis. Prepare draft STIP document.	Complete TIP, environmental justice analysis, and environmental consultation. Prepare draft TIP document.		
	May 1st – May 15th	Draft STIP			MDOT/FHWA/FTA preliminary review of draft chapters.
	May 16th – June 27th 2019	Finalize draft STIP document. – May 1 st through June 27 th .	MPO TIP Approval		
			MPO TAC & Policy Committees approve final FY 2020-2023 TIP by both TAC and Policy by end of June. Approve final amendment to the FY 2017-2020 TIP for FY 2020. Align the FY 2020 years.		
	June 28, 2019	Submit TIPs to MDOT by June 28th			
	July 1st – July 15th	Finalize STIP Document statewide financial constraint.	MDOT reviews MPO TIP documents TIP documents are reviewed by MDOT. TIP financial tables are incorporated into the statewide financial constraint demonstration.		
	July 15th – August 15th	Begin public comment period on July 15 th for STIP. Obtain MDOT management approval.			
	August 15, 2019	Submit STIP and TIPs to FHWA, FTA and EPA			
	August 15th – September 30th, 2019	FHWA, FTA and EPA review STIP and TIP documents			
	September 30, 2019	FHWA and FTA approve STIP and TIPs			
	October 1, 2019	Notification of Approval			
	Notify all stakeholders of STIP approval. Update all STIP fields in JobNet. Save original approved STIP/TIP JobNet for official records, auditors, and STIP stability analysis	Notify stakeholders of MPO STIP approvals.			

The TIP (MPO) schedule is a generic schedule and does not apply to any specific MPO. Contact the individual MPOs for specific TIP development schedules.